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Board of Di.rector Minutes
SPECIAL MEETING July 28, 2022 9:00 a.m.
Northern Lights Conference Room, Kandahar Lodge

1. CALL TO ORDER
President Sato called the meeting to order at 9:02 a.m. Present were Jennifer Sato,
Katherine McAughan, Greg Ferrian, Jason Hanchett, Paul Montgomery of AMCE, Bill
McKinney of McKinney Excavating, Matt Patterson of RPA Resident Inspector, Jim
Swain, Josh Swain, and Darron Hayes of CIP Technology and Leslie Bales. Present via
Zoom were: Brad Kincaid, Becky Anseth and Lindsey Siebrasse from MCEP of MDOC.

2. INTRODUCTIONS
President Sato conducted introductions, and welcomed everyone to the meeting.

3. PUBLIC COMMENT
Bales reported there were no written comments, and there was no one present with any
oral comments.

4. INFLOW & INFILTRATION PROJECT
Montgomery led the pre-construction conference, stating the BMSD I&I Project includes
the base bid plus both alternates B and C for a total contract amount of $366,942.

Montgomery reported he has received the performance and payment bonds along with the
insurance information from CIP Technology and we are ready to move ahead with the
signing of the documents. McAughan made motion to approve the contract and authorize
President Sato to sign and execute the contract documents and the notice to proceed;
second by Ferrian. Motion carried with roll call vote as follows: AYES: Ferrian,
Kincaid, McAughan, Sato. NOES: None. ABSENT: Clough. Kincaid left the meeting
at 9:13 a.m. Notice to proceed was signed effective August 1, with substantial
completion date of September 30.

Montgomery went through the Pre-Construction Conference agenda (see Pre-
Construction Meeting Minutes prepared by Paul Montgomery attached). Additional
items of discussion were:

e Ifneed to shut down need at least a weeks notice, and then a weeks notice to
restart. Discussion of hoot owl hours in extreme fire danger, and keeping in
contact with Big Mountain Fire Chief Ben Devall followed.

e CIP added if they have to shut down for lack or materials, or hoot owl hours/fire
danger they may have to add additional days to contract. Discussion of possibility
of working on weekends for flexibility due to weather and materials. Inspections
will need to be coordinated. Hanchett will also check to see if the Whitefish
Mountain Resort has any regulations.



Swain will submit project schedule to Montgomery, Patterson, and Hanchett prior
to August 1.

Swain replied we are two weeks out for starting to install liners, they are all
ordered except the last one which we still need to locate. Swain added he may
have supplier ship the first half of the liners, so we can get started.

Hanchett reported there is a stream near the Dogwood parking lot, and small
stream near Wood Run so CIP will need an erosion control plan for those.
Hanchett, Swain, and McKinney will go visit the exact locations after the
meeting.

Normal workhours 9 to 5:30, CIP will do their best to abide by the time. Hanchett
— more problems early in the morning than evening.

Daily cleanup will be necessary — CIP doesn’t necessarily make a mess but be
sure to clean up trails, etc. Just keep things clean.

McAughan reminded them of the speed limits.

Hanchett reported there is a parking lot available (Hemlock), but will need
insurance and signed agreement with Whitefish Mountain Resort. Hanchett and
Swain will get together after the meeting to do this paperwork.

Anseth and Siebrasse reported they need a debarment check on CIP Technology
with Montgomery reporting this has already been completed and he will send
them a copy.

CIP asked about submitting materials for payment, Discussion followed with
Montgomery stating if materials are stored and secured/protected we can process
payment on those items. Hanchett asked what it means “protected”? Hemlock is
a fenced, gated parking lot with a key. Montgomery stated this would meet the
conditions.

Progress meetings will be weekly with inspector and contractor preparing
progress reports. Project schedule will be updated if necessary.

Payment — CIP will provide application for payment monthly, and we will process
payment within seven days — if rejected we will justify rejection. AMCE will
prepare the pay package including paperwork for the district — district to pay
within 30 days. Discussion of payroll process, Davis-Bacon or MT Prevailing
Wage whichever is higher, Anseth agreed it is Davis-Bacon or MT Prevailing
wage.

Change Orders — if requested Swain and Patterson will approach Montgomery,
and then talk with the district prior to approving. BMSD will approve or reject
any change orders before the work is done. Change orders will include details on
cost, work, etc. Swain noted there are several repairs that are currently unknown,
and they will be reviewed at the time or repair. Discussion followed.
Compaction testing is the contractor’s responsibility.

Safety — monthly safety or weekly updates in weekly meeting.

Progress meetings will be held every other Monday at 9 a.m. in the Hemlock
parking lot starting August 1. Hanchett and Sato plan to attend.

CIP will provide toilets, water, power, no office, just equipment.

Darren Hayes/CIP asked about a dumpster. Hanchett reminded everyone that
Winter Mountain Resort/Whitefish Sports are a separate entity from the Big
Mountain Sewer District, and cannot be expected to provide free items. CIP will
need to rent and maintain their own dumpster, and to request a bear proof



dumpster. Discussion continued regarding water use. Hanchett will work with
CIP on how to purchase the approximately 700 gallons per day they will need
during construction.

Montgomery asked the Funding Agency representatives if they had any comments:
Anseth and Siebrasse reiterated the postings go in the trailer and they should also have a
large project sign. Montgomery said the specs for the sign are in the contract document,
and the sign will be put in the chain up area as far as possible from the pavement. Swain
reported the sign will be installed on Monday or as soon as possible, Signs Unlimited in
Whitelish is doing the sign.  Anseth and Siebrasse had no additional comments and
thanked Montgomery for the really good agenda, and really good discussion. MCEP &
DNRC will turn around payments. as soon as paperwork has been turned in.

President Sato asked about traffic control for the tourists, homeowners, and contractors.
Swain reported CIP will be using Glacier Traffic Products for traffic control.

MISCELLANEOUS FOR THE GOOD OF THE ORDER
President Sato reported the next BMSD Regular Meeting will be September 29, 2022
9:30 a.m. here in the Northern Lights Conference Room, Kandahar Lodge.

President Sato asked the Board their opinion regarding our attorney, as Ben Hammer is
leaving Hammer, Quinn & Shaw and moving to Omvig, Hammer Low, P.C. Consensus
of Sato, McAughan, and Ferrian was to move to the new firm, continuing our attorney
relationship with Ben Hammer, Bales will reach out to Hammer for a new Attorney Fee
Agreement to be presented at the September regular meeting.

ADJOURN
Upon motion duly made and seconded the meeting adjourned at 10:13 a.m.

Leslie Bales, Administrative Manager

ato, President




Big Mountain County Sewer District (BMCSD)
Wastewater Collection System — 1&I Mitigation Project
PRECONSTRUCTION CONFERENCE MINUTES
July 28, 2022 — 9:00 a.m.

Big Mountain — Kandahar Lodge, Northern Lights Conf. Room

PROJECT - Big Mountain &l Mitigation Project
PROJECT No. - MCEP: MT-ARPA-CG-23-601

DNRC: RRG-22-1796A
ARPA: Subrecipient Under Flathead County Grant AM-22-0092

DESCRIPTION —This project consists of one base bid and two alternates generally described as:

BASE BID:

Cured-In-Place (CIP) lining 14 sanitary sewer manholes;
Replacing one sanitary sewer manhole;

Raising/rebuilding 17 sanitary sewer manhole chimney sections;
Raising/re-sealing 7 sanitary sewer manhole casting/lids;

Spot repair 8" sewer at 1 location:

Abandon one manhole;

Abandon one manhole inlet,

ALTERNATE B:
e Cured-In-Place (CIP) lining 4 sanitary sewer manholes;
s  One new sanitary sewer manhole;
o Raising/rebuilding 7 sanitary sewer manhole chimney sections;
e Raising/re-sealing 1 sanitary sewer manhole casting/lid;

ALTERNATE C
e Cured-In-Place (CIP) lining 1 sanitary sewer manhole;
e Spot repair 8" sewer at 2 locations

1. PRIMARY PROJECT CONTACTS: [(all area codes 406 unless noted otherwise)

Jen Sato — BMCSD President: bigmtsewerdist@gmail.com (414) 350-3737

Jason Hanchett — BMCSD Public Works Superintendent: jasonh@skiwhitefish.com (406) 862-1991
Paul Montgomery — AMCE Project Engineer: paul@a-mce.com (406) 459-8463

Matt Patterson — RPA Resident Inspector: mpatterson@rpa-kal.com (406) 270-9833

Jim Swain — CIP Construction Technologies: jimswain@cipmanhole.com (406) 291-8017

Kassi Scheeler — Grant Administrator: kassi@a-mce.com (406) 449-3303

Funding/Regulatory Agency Contacts:

Jackie Kuhl — Division Engineer Dept. of Commerce: jkuhl@mt.gov (406) 841-2784

Lindsay Volpe — Program Manager — DNRC/RRGL: Imvolpe@mt.qov (406) 444-9766
Becly-Anseth Lindsey Siebrasse— Program Specialist - MCEP of MDOC:
Lindsey.Siebrasse@mt.gov (406) 841-2708

Desiree Nelson — Flathead County — ARPA MAG: dnelson@flathead.mt.gov (406) 758-5516
Samantha Kemp — Grant Manager of DNRC/ARPA & RRG: Samantha.kemp@mt.gov (406) 444-
6829

3. Attendees:

®
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Jen Sato o Paul Montgomery  Brad Kincaid (phone)
Leslie Bales e« Matt Patterson o Becky/Lindsey (phone)
Greg Ferrian e Jim Swain o

Katherine McAughan e Josh Swain

Jason Hanchett e Billy McKinney (Sub)
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Contract:
Agreement — three (3) originals of Agreement to be signed by District. Executed 7/28/22. AMCE wiill

take possession of all originals to prepare three complete sets of contract documents;

Notice to Proceed — three (3) originals provided by AMCE — to be signed/executed by BMCSD & CIP
Performance/Payment Bonds — signed by underwriter, must be signed by Contractor as Principal

Contract Amount: Base Bid plus Alternates B&C = $366,942%

Contract Time: 60 calendar days;

Notice to Proceed Date: _August 1, 2022

Completion Date: September 30, 2022

Liquidated Damages: Agreement Section 4.3: $1.000/day for Subst. Compl. $750/day for Final

Payment

Responsibilities of Contractor:

Construct project in accordance with Plans and Specs

Observe and when necessary, revise project schedule — Jim will provide by 8-1-22
Timely notification of changed conditions

Supervise all work crews and subcontractors on site

SAFETY of all workers on site — hardhats, appropriate clothing, safe trenching
Compliance with prevailing wage reg's. Includes all subs.

Compliance with American Iron & Steel — retain all supplier certifications. Includes all subs.
Maintain all necessary insurance coverage (liability, workers comp, property, etc.)
Discharge legitimate financial obligations to subs & suppliers

Site security and protection of stored materials

Preserve sewage collection/conveyance continuity

Responsible neighbor with regard to noise, dust, cleanup

Responsibilities of ENGINEER

Observe construction and provide Quality Assurance

Timely interpretation of plans and specifications

Advise OWNER on contract matters

Reject defective work

Review and certify pay estimates

Advocate for OWNER regarding Change Orders

Assess compliance with wage rates/work performed

Comply with Contractor’s safety program while at the project site

Responsibilities of OWNER

Payment in accordance with Contract Documents

Contract signatory and final decision on contractual matters
Timely consideration of change orders and pay estimates
Comply with Contractor’s safety program while at the project site.

Communication on Contractual Matters

Contractor — Engineer — OWNER
<3 .

Submittals

Preliminary construction schedule received — review & update routinely.

Submittal management through Procore®.

Subcontractors — List of subs received and included in executed contract documents
Allow 15 days for initial review of submittals

Allow 15 days for review of re-submittals

Plan of Operation — submit upon NTP and updated every 30 days

Erosion control plan (SP17) — before activity near any water body commences
Dewatering plan (SP21) — prior to dewatering

Big Mountain County Sewer District I&f Mitigation Project - PreCon Agenda
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17.

18.

19.

20.

21.

22.

23.

24.

Change Orders

o AllC.O.s in writing

e Include cost breakdown, negotiation, and engineer's estimate if no unit prices
s Stop and start work — no cost C.O.

Record Drawings (As Builts)

e Contractors responsibility — Maintain/submit to Engineer record drawings (do not use for
construction), mark in red.

o Engineer’s responsibility — observe and assist contractor in maintaining record drawings, produce
final set of As-Built drawings.

Testing
e« Contractor responsible for all testing
« Independent testing laboratory: Contractor's choice, OWNER approves

Safety

» Bi-weekly (every other week) safety meetings with minutes: 09:00 at staging area in Hemlock starting
August 1, 2022

e Owner and/or representative in attendance

e Trenching practices, hardhats, safety fencing, etc. ENTIRELY Contractor's responsibility

Temporary Services

o Toilets o+ ContractorsTraler

o Water +—Inspectors-guarters

o Power

Postings — Contractor must post:

e« Wage rates and D-B Poster « Reporting on DBE utilization, quarterly

o EEO Poster report (name & contract §). Note: targets
e (OSHA Poster are 2% MBE, 3% WBE.

Funding Agency Comments:

e Flathead County: None
e MCEP: None
e DNRC/RRGL: None

SPECIFIC ISSUES:
A. Equipment/Materials Storage — discussion between CIP and Jason Hanchett

B. Acquisition/Disposal of construction water — 700 gpd average amount. Jason H will be contacted
prior to acquisition of construction water. WSI will not provide free water/parking/etc. to the
Contractor. Do not presume WSl is a partner in BMCSD’s project.

Shutdowns or Delays — minimum 1 week (7 days) notice for start/stop. Prefer 2 weeks

D. Traffic Control Plan — must be submitted/approved by MDT prior to conducting ANY work that
impacts traffic on Big Mountain Road. Glacier Traffic Products will provide TCP & equipment;

E. Fire Restrictions — Hoot Owl measures. Big Mountain Fire Chief Ben Devall provided the Fire
Restrictions link: https://www.mtfireinfo.org/pages/restrictions. Currently no fire restrictions in
place. Contractor's responsibility to monitor status of restrictions. Zoom to “Big Mountain Montana”
(Flathead National Forest) and click “Restrictions Document”

F. CIP provides its own dumpster — maintained by Republic Services;
CIP provides its own portable restroom faciliites;
H. Make absolutely sure that the project site is bear proof

o

@
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10.

1,

12.

13.

14.

15.

16.

e Bypass pumping plan (SP25)- prior to work on the Main Lift Station

Work Hours

e Normal Work Hours 7 a.m. to 5:30 p.m.

o Normal Work Days: 4-5 work days/wk. at 8-10 hours each

« Start time is firm, finish time is dependent upon where in the CIPMH installation process they are.
End work time must acknowledge and be flexible.

o Observe all posted speed limits.

Site Access

e Allimpacted property within right-of-way or property administered by BMCSD

»  Contractor shall keep all work within disturbance area as shown on the plans — protect property to the
greatest extent possible.

Cleanup and Disposal
 Daily Cleanup — aesthetics are important given the proximity to pedestrian trail
e Haul Roads — no nuisance accumulation of dirt/debris

Material Storage

« Contractor shall be responsible for material storage location and security. WS/ draft agreement for
materials/equipment storage in Hemlock lot — insurance requirements and padlocked. Jason will get
Jim a key.

o Payment for materials in storage will not be made until approval of submittals or shop drawings and
the materials are properly stored, secured and insured. Stored/secured in locked lof is adequate.

e Storage area to be restored upon project completion.

Progress Meetings & Reports

o Bi-weekly Progress Meetings

¢ Inspector & contractor will initial progress reports.

» Discuss overall project schedule and work activities for the week

Payment

« Payment Schedule — Provide Application for Payment no more frequently than monthly. Engineer will
process the request within 7 days or justify rejection. Payment by the District generally follows within
3-4 weeks

» Invoices for materials in storage required

» Owner generally has 30 days to pay

« Certified payrolls and Compliance Certifications, submitted weekly to engineer

= General contractor responsible for payrolls of all subcontractors

= Retainage shall be 5% for all Schedules until Complete, including submission of record drawings

» Lien release/affidavit required from Contractor stating legitimate obligations to subs & suppliers have
been discharged

Payrolls

» D-B wage decision MT20210070 (Heavy) effective 02/25/22; MT Prevailing (Heavy & Highway)
effective 1/01/22 - all included in original bid documents.

Payrolls submitted on form WH-347, Statement of Compliance — WH348

Subcontractor compliance is the responsibility of the prime contractor

Superintendent and recipient-operators shall be shown on the payroll.

Payrolls shall be certified by Contractor and checked by AMCE

Anything over 40 hrs/wk must be paid at 1'% x regular wage rate

Occasional employee interviews will be held to review payroll compliance
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Big Mountain County Sewer District (BMCSD)
Wastewater Collection System - I1&I Mitigation Project
PRECONSTRUCTION CONFERENCE
July 28, 2022 - 9:00 a.m.

Big Mountain - Kandahar Lodge, Northern Lights Conf. Room

PROJECT - Big Mountain 1&l Mitigation Project
PROJECT No. - MCEP: MT-ARPA-CG-23-601
DNRC: RRG-22-1796A
ARPA: Subrecipient Under Flathead County Grant AM-22-0092

DESCRIPTION —This project consists of one base bid and two alternates generally described as:

BASE BID:

Cured-In-Place (CIP) lining 14 sanitary sewer manholes;
Replacing one sanitary sewer manhole;

Raising/rebuilding 17 sanitary sewer manhole chimney sections;
Raising/re-sealing 7 sanitary sewer manhole casting/lids;

Spot repair 8" sewer at 1 location;

Abandon one manhole;

Abandon one manhole inlet.

ALTERNATE B:
e Cured-In-Place (CIP) lining 4 sanitary sewer manholes;
e One new sanitary sewer manhole;
e Raising/rebuilding 7 sanitary sewer manhole chimney sections;
e Raising/re-sealing 1 sanitary sewer manhole casting/lid;

ALTERNATE C
e Cured-In-Place (CIP) lining 1 sanitary sewer manhole;
e Spot repair 8" sewer at 2 locations

1. PRIMARY PROJECT CONTACTS: (all area codes 406 unless noted otherwise)

Jen Sato — BMCSD President: bigmtsewerdist@gmail.com (414) 350-3737

Jason Hanchett — BMCSD Public Works Superintendent: jasonh@skiwhitefish.com (406) 862-1991
Paul Montgomery — AMCE Project Engineer: paul@a-mce.com (406) 459-8463

Matt Patterson — RPA Resident Inspector: mpatterson@rpa-kal.com (406) 270-9833

Jim Swain — CIP Construction Technologies: jimswain@cipmanhole.com (406) 291-8017

Kassi Scheeler — Grant Administrator: kassi@a-mce.com (406) 449-3303

2. Funding/Regulatory Agency Contacts:
e Jackie Kuhl — Division Engineer Dept. of Commerce: jkuhl@mi.gov (406) 841-2784

e Lindsay Volpe — Program Manager — DNRC/RRGL: Imvolpe@mt.qov (406) 444-9766
e Becky Anseth — Infrastructure Manager - MCEP of MDOC: Banseth@mt.qgov (406) 841-2865
e Desiree Nelson — Flathead County — ARPA MAG: dnelson@flathead.mt.gov (406) 758-5516
e Samantha Kemp — Grant Manager of DNRC/ARPA & RRG: Samantha.kemp@mt.qov (406) 444-
6829
3. Attendees:
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. Contract;

e Agreement — three (3) originals of Agreement to be signed by District. Executed 7/28/22. AMCE will
take possession of all originals to prepare three complete sets of contract documents:

Notice to Proceed ~ three (3) originals provided by AMCE - to be signed/executed by BMCSD & CIP
Performance/Payment Bonds — signed by underwriter, must be signed by Contractor as Principal
Contract Amount: Base Bid plus Alternates B&C = $366,942%

Contract Time: _60 calendar days;

Notice to Proceed Date: _August 1, 2022

Completion Date: September 30, 2022

Liquidated Damages: Agreement Section 4.3: $1.000/day for Subst. Compl. $750/day for Final

Payment

. Responsibilities of Contractor:

Construct project in accordance with Plans and Specs

Observe and when necessary, revise project schedule

Timely notification of changed conditions

Supervise all work crews and subcontractors on site

SAFETY of all workers on site — hardhats, appropriate clothing, safe trenching
Compliance with prevailing wage req’s. Includes all subs.

Compliance with American Iron & Steel — retain all supplier certifications. Includes all subs.
Maintain all necessary insurance coverage (liability, workers comp, property, etc.)
Discharge legitimate financial obligations to subs & suppliers

Site security and protection of stored materials

Preserve sewage collection/conveyance continuity

Responsible neighbor with regard to noise, dust, cleanup

Responsibilities of ENGINEER

Observe construction and provide Quality Assurance

Timely interpretation of plans and specifications

Advise OWNER on contract matters

Reject defective work

Review and certify pay estimates

Advocate for OWNER regarding Change Orders

Assess compliance with wage rates/work performed

Comply with Contractor's safety program while at the project site

Responsibilities of OWNER

« Payment in accordance with Contract Documents

¢ Contract signatory and final decision on contractual matters

« Timely consideration of change orders and pay estimates

e Comply with Contractor’s safety program while at the project site.

. Communication on Contractual Matters

» Contractor — Engineer - OWNER
- =

. Submittals

Preliminary construction schedule received — review & update routinely.

ement through '

Subcontractors — List of subs received and included in executed contract documents
Allow 15 days for initial review of submittals

Allow 15 days for review of re-submittals

Plan of Operation — submit upon NTP and updated every 30 days

Erosion control plan (SP17) — before activity near any water body commences
Dewatering plan (SP21) — prior to dewatering
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10.

1".

12.

13.

14.

15.

16.

17.

e Bypass pumping plan (SP25)- prior to work on the Main Lift Station

Work Hours
e Normal Work Hours 7 a.m. to 5:30 p.m.
« Normal Work Days: 4-5 work days/wk. at 8-10 hours each

Site Access

e Allimpacted property within right-of-way or property administered by BMCSD

o Contractor shall keep all work within disturbance area as shown on the plans — protect property to the
greatest extent possible.

Cleanup and Disposal
e Daily Cleanup — aesthetics are important given the proximity to pedestrian trail
¢ Haul Roads — no nuisance accumulation of dirt/debris

Material Storage

o Contractor shall be responsible for material storage location and security.

o Payment for materials in storage will not be made until approval of submittals or shop drawings and
the materials are properly stored, secured and insured.

e Storage area to be restored upon project completion.

Progress Meetings & Reports

« Bi-weekly Progress Meetings

« Inspector & contractor will initial progress reports.

e Discuss overall project schedule and work activities for the week

Payment

o Payment Schedule — Provide Application for Payment no more frequently than monthly. Engineer will
process the request within 7 days or justify rejection. Payment by the District generally follows within
3-4 weeks

Invoices for materials in storage required

Owner generally has 30 days to pay

Certified payrolls and Compliance Certifications, submitted weekly to engineer

General contractor responsible for payrolls of all subcontractors

Retainage shall be 5% for all Schedules until Complete, including submission of record drawings
Lien release/affidavit required from Contractor stating legitimate obligations to subs & suppliers have
been discharged

Payrolls

e D-B wage decision MT20210070 (Heavy) effective 02/25/22; MT Prevailing (Heavy & Highway)
effective 1/01/22 - all included in original bid documents.

Payrolls submitted on form WH-347, Statement of Compliance — WH348

Subcontractor compliance is the responsibility of the prime contractor

Superintendent and recipient-operators shall be shown on the payroll.

Payrolls shall be certified by Contractor and checked by AMCE

Anything over 40 hrs/wk must be paid at 1’2 x regular wage rate

Occasional employee interviews will be held to review payroll compliance

Change Orders

e AllC.O’s in writing

s Include cost breakdown, negotiation, and engineer's estimate if no unit prices
« Stop and start work — no cost C.O.
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18. Record Drawings (As Builts)
 Contractors responsibility — Maintain/submit to Engineer record drawings (do not use for
construction), mark in red.
e Engineer’s responsibility — observe and assist contractor in maintaining record drawings, produce
final set of As-Built drawings.

19. Testing
= Contractor responsible for all testing
 Independent testing laboratory: Contractor’s choice, OWNER approves

20. Safety
e Monthly safety meetings with minutes
o Owner and/or representative in attendance
= Trenching practices, hardhats, safety fencing, etc.

21. Temporary Services

o Toilets = Contractor’s Trailer
o Water ¢ Inspector’s quarters
e Power

22. Postings — Contractor must post:

e Wage rates and D-B Poster e Reporting on DBE utilization, quarterly
o EEO Poster report (name & contract $). Note: targets
o OSHA Poster are 2% MBE, 3% WBE.

23. Funding Agency Comments:
e Flathead County:
e MCEP:
e DNRC/RRGL:

24. SPECIFIC ISSUES:
A. Equipment/Materials Storage — discussion between CIP and Jason Hanchett
B. Disposal of construction water
C. Shutdowns or Delays — minimum 1 week (7 days) notice for start/stop. Prefer 2 weeks

FARSTIO@MMO
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